Vann, Bradley

From: Vann, Bradley

Sent: Wednesday, August 26, 2015 3:46 PM

To: Field, Jeff, Peterson, Mary

Subject: West Lake Landfill - RA's Weekly Update/Status Report
Jeff/Mary,

Here are the enclosed speaking points for the RA’s weekly West Lake update:

1. Additional Characterization Area 1 and 2 Work Plan — EPA tentatively approved the parties work plan

addendum, pending resubmission of a revised document that incorporates comment responses and EPA
clarification comments, sent on 8/21/15. Parties have 7 calendar days or by Friday 8/25/15 to submit the revised
document and a QAPP addendum for EPA review/approval (F&T sampling).

Cotter’s Area 1 & 2 proposal — Draft work plan addendum was received on 7/31/15, and has been reviewed by
the project team. A response letter approving this work with clarification comments is under review by CNSL and
will be sent this week reinforcing our prior letter.

Pyrolysis Testing — Tom provided the team with further feedback by email on 8/19/15 and met with Brad on
8/20/15 to discuss status on SWRI submittal, which is running behind schedule. To hopefully resolve, he will
work with TetraTech and SWRI to see the lab can break the testing option submittals into separate parts for our
review, as they are looking at 3 methods for our consideration. This would allow the team to keep it moving
forward, while SWRI completes any remaining options. I've also requested Tom have TetraTech work with SWRI
provide a deliver by date that is firm. Meanwhile, Tom is wrapping up his review of the Radon Flux reviewers’
feedback (Isolation Barrier) to ensure all comment responses provided by EMSI have fully addressed EPA’s
concerns. This is an important part to complete, as the Corps felt it was an area to fully understand in better
evaluating the No Action alternative in their preliminary 1B analysis last year.

AR/Public Repository — Work continues: Andrew is spearheading this effort and will ensure completion. in
addition to completeness, he will also have B&V review all documents in the AR for legibility, as some of the
documents appear to have been poorly reproduced. If multiple documents are identified as illegible, they will be
identified and all deficiencies corrected.

RI/FS AOC Modification — Brad met with Amer on 8/24/15 to review progress and is revising the project schedule
(version 7) to provide a framework of pending deliverables, and basis for AOC negotiations later with the
responsible parties. He is also reviewing the feedback/recommendations from air program personnel regarding
possible changes to the parties’ air monitoring QAPP and will discuss with SF management prior to requesting
any changes by the responsible parties.

OSC Field Oversight — Brad continues coordination with Kevin Larson on 8/21/15 for pending field coverage from
the removal program. Kevin and James Johnson have requested travel funds for the site though the remainder
of the fiscal year. N

Partial Excavation PRG calculation — In a follow up action to last week’s OSRTI discussion, Brad has coordinated a
meeting for 8/27/15 with Chuck, Todd and Mike B. to evaluate PRG calculations that can possibly support a
partial excavation alternative based on existing and projected site exposure risks. Once determined this would
lead to a conversation with HQs, the state and parties if viable to consider vetting as a partial excavation
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8. CAG Technical Committee — Brad and Andrew will be attending the next CAG TC meeting on 8/31/15. While in
town, they will also meet with DHSS for an update. TASC representative, Terrie Boguski, will also be attending
the meeting in support.

9. 1B Decision — Brad is reviewing existing file documents to ensure completeness for documenting the pending
decision. He also coordinated with Robyn Kiefer on 8/26/15 at USACE to plan for revisiting their preliminary IB
Analysis once the validated Phase 1D data is available.

Thanks,

Bradley Vann - Remedial Project Manager
U.S. Environmental Protection Agency
Superfund Division

Missouri/Kansas Remedial Branch

11201 Renner Bivd.

Lenexa, KS 66219

Phone: 913-551-7611

Fax: 913-551-9611

Cell: 816-714-0331





